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Frequently Asked Questions

A: The Organiser provides the 
results of geological survey at 
the points shown in red (no 
individual survey on each plot).
The boring data (geological 
columnar section) can be 
obtained from the websites of 
the Organiser 
(https://www.expo2025.or.jp/a
ssociation/maintenance/news-
20200731-02/) and Osaka Ports 
and Harbors Bureau 
(https://www.city.osaka.lg.jp/p
ort/page/0000506387.html).
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Q: Where can I get the information on 
geological survey of the expo site?

大阪港湾局

大阪港湾局

https://www.expo2025.or.jp/association/maintenance/news-20200731-02/
https://www.city.osaka.lg.jp/port/page/0000506387.html
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Q: Can I start boring survey before the handover of the plot?

A: Individual arrangement is recommended as condition and procedure
vary depending on plots. Please ask the Organiser.

Q: When can I start the construction of pavilions?

A: The tentative date for the of the construction is April 13, 2023.
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Q: Can pavilion construction and exhibit installation be performed simultaneously?

A: The guideline states that participants shall complete pavilion construction, including the

work on interior, before they can start exhibit installation. To simultaneously perform

construction and exhibit installation, the acquisition of “temporary building use” by

designated authorities may be required.
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○Flowchart of Pavilion Constructions and Usage Commencement
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Q: What does the Organiser do about infrastructure installation during construction?
A: The Organiser plans to set up several water supply locations for participants to use. 

However, participants are expected to make necessary arrangements for temporary 
infrastructure until the Organiser completes infrastructure installation.
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Under negotiation to be made available by 
January 2025

Listed below are the provisional available dates for infrastructure installation during
construction phase.

Utility Services

➢ Provided by the Organiser (through each plot)
Water Supply March 2025
Sewage (Wastewater) March 2025
Sewage (Rain Water) July 2024
Electricity July 2024
Telecommunications October 2024
Chilled Water December 2024

➢ Not Provided by the Organiser
Gas LPG can be used

Frequently Asked Questions
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Q: How can I gather information on design plans for architectural purposes?

A: The Organizer plans to provide the following data in Japanese upon request.

・ Expo site plan drawing (CAD data updated on July 13, 2022)

・ Grand ‘Ring’ Roof drawing (PDF)

・ Site development plan drawing (Ground level of pavilion plot)

*Information gets updated after ground survey

・ Pipe size for service utilities *Information provided varies depending on plots

・ Land subsidence data in landfill area

*Provision under negotiation with Osaka Ports and Harbors Bureau

Frequently Asked Questions
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Appendix: Expo Site Plan（as of July 2022）

*Layout plan is subject to change.



Appendix: Grand ‘Ring’ Roof
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Exterior 1 Exterior 2

Interior 1 (Ring Ground Walk) Interior 2 (Ring Skywalk)


